SPRINT GOAL GANTT CHART (SEMESTER 2)

| PROJECT TITLE | Humane Transport | DATE UPDATED | April 7, 2021 |
|---------------|---|--------------|---------------|
| TEAM MEMBERS | Clark Inocalla, Kelly Holtzman, Mansi Patel, Sana Khan | | |
| HOW TO READ | The chart is expanded one Sprint ahead of the latest Sprint to be executed. Tasks are added as Sprints execute and we've decided how to move forward. | | |

| | TASK TITLE | START SPRINT | FND SPRINT | NUMBER SPRINTS | PCT OF TASK COMPLETE | SPRINT 5 | | | SPRINT 6 | | | | SPRINT 7 | | | | SPRINT 8 | | | | SPRINT 9 | | | | | SPRINT 10 | | | |
|------------|---|--------------|------------|---------------------|-------------------------|----------|--|-------|----------|--|---------|-----|----------|--|---------|--|----------|---|--------|---|--|--|---------|-----|-----|-----------|--|---------|--|
| WBS NUMBER | | | | | | WEEK 16 | | EK 17 | WEEK | | WEEK 19 | | WEEK 20 | | WEEK 21 | | WEEK 22 | _ | EEK 23 | v | VEEK 24 | | WEEK 25 | | WEE | EK 26 | | WEEK 27 | |
| | | | 2.1.5 0. 1 | SPRINTS INCLUDED | | | | | | | | F M | | | | | | | | | | | | F M | | | | W R F | |
| 3 | Front-End Design | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.2. | GUI Prototype Development and Documentation | 2 | 6 | 4 | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.3 | GUI Prototype Testing and Documentation | 2 | | | 80% | | | | | | | | | | | | | | | | | | | | | | | | |
| 3.4 | Client-Server Architecture Documentation | 1 | | | 90% | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | Back-End Design | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.1 | Project Multiplatform Framework | 1 | 5 | 4 | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 4.2 | Database-Server Documentation | 2 | | | 80% | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | Client-Server Development | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.1 | Graphical User Interface | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.2 | Client Component | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.3 | Server Component | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 5.4 | Email System Interface API | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | Database Development | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6.1 | Remote Database | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 6.2 | Remote Database Interface API | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 6.3 | Local Database | 5 | | | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | Quality Assurance | | | | | | | | | | | | | | | | | | | | ······································ | | | ii | | à | | | |
| 7.1 | System (Integration) Test Procedures | 5 | 6 | 1 | 100% | | | | | | | | | | | | | | | | | | | | | | | | |
| 7.2 | Implemented System (Integration) Tests | | | | 10% | | | | | | | | | | | | | | | | | | | | | | | | |