## **SPRINT GOAL GANTT CHART**

PROJECT TITLE Humane Transport DATE UPDATED December 1, 2020

TEAM MEMBERS Clark Inocalla, Kelly Holtzman, Mansi Patel, Sana Khan

The chart is expanded one Sprint ahead of the latest Sprint to be executed. Tasks are added as Sprints execute and we've decided how to move forward.

				NUMBER		Г	SPRINT 0 SPRINT 1										SPRINT 2							SPRINT 3												
WBS NUMBER	TASK TITLE	START SPRINT	END SPRINT	SPRINTS INCLUDED	PCT OF TASK COMPLETE		WE	EK 3		WEE	K 4		WE	EK 6			WEE	K 7		V	VEEK 8			WEE	K 10			WEE	(11			VEEK 1			WEEK 13	
				INCLUDED		М	T V	W R F	м	T W	R F	м	Т	W R	F	м 1	T W	R	F	и т	w	R F	М	T V	V R	F	М	T W	R	FA	л т	W	R	м	т '	W R
1	Project Conception and Requiren	ments Gatherin	ng																																	
1.1	Project Website and Wiki Setup	0	1	1	100%																															
1.2	Project Proposal	0	1	1	100%																															
1.5	Project Charter	0	1	1	100%																															
1.6	Project Requirements	0	1	1	100%																															
2	Project Requirements and Specif	fication																																		
2.1	Project Technical Requirements	1	2	1	100%																															$\top$
2.2	Project Techincal Specification	0	2	2	100%																															
2.3	Animal Transport Record Breakdown	n 1	2	1	100%																															
3	Front-End Design																																			
3.1	Animal Transport Form Breakdown into User Story Maps	1	3	2	100%																														T	
3.2.	GUI Prototype Development and Documentation	2			50%																															
3.3	GUI Prototype Testing and Documentation	2			50%																															
3.4	Client-Server Architecture Documentation	1			50%																															
4	Back-End Design																																			
4.1	Project Multiplatform Framework	1			80%																															
4.2	Natahasa-Sarver Documentation	2			10%	7																														